
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/08/2001

ESTIMATE SUMMARY 06:08:41

CONTID: C12636         ESTIMATE NO: 0014 PROG 1998

PCN: 12636-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 CLIMB LANES PHASE II PERCENT TIME:

PROJECT NO: IM 0252-324                   

I-25 CLIMB LANE PHASE II

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 09/30/2001 DATE TIME STARTED 07/14/2000

P. O. BOX 4356 DATE LET 06/15/2000 DATE WORK BEGAN

 DATE AWARDED 06/27/2000 DATE TIME STOPPED 08/30/2002

 DATE CONTRACT EXECUTED 07/13/2000 DATE ACCEPTED 08/30/2002

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 07/14/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 28,867,251.91 PARTICIPATING $ $ 2,614,427.07

AWARD PROJECT AMT: 26,693,265.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
164,775.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.98

FIXED COMPLETION DATE

FIXED COMPLETION DATE

69.44%

8,822,525.84

2,614,427.07

2,779,202.07

2,779,202.07

$

$

$

$

20,044,726.07

0.00

20,044,726.07

375,081.72

20,419,807.79

-400,398.99

400,398.99

20,419,807.79

0.00

AMOUNT DUE 20,419,807.79 2,779,202.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,779,202.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

444.0 TIME ALLOW: 6/7/2002 ??:??:??

ORIG TIME ALLOW: 9/15/2002 ??:??:??
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

400,000.00000 400,000.001.000

0.00

0010 *REMOVAL OF STRUCTURE 9.000

0.000

202-00001  
 

10.000

EACH

1,125.00000 10,125.009.000

0.00

0015 *REMOVAL OF SLOPE AND DITCH PAVING 0.000

0.000

202-00026  
 

7.000

M2  

9.25000 0.000.000

0.00

0020 *REMOVAL OF PIPE 250.700

62.900

202-00035  
 

390.000

M   

30.00000 9,408.00313.600

1,887.00

0025 *REMOVAL OF END SECTION 35.000

2.000

202-00037  
 

40.000

EACH

135.00000 4,995.0037.000

270.00

0030 *REMOVAL OF DELINEATOR 230.000

0.000

202-00090  
 

230.000

EACH

3.05000 701.50230.000

0.00

0035 *REMOVAL OF ASPHALT MAT 1,834.900

0.000

202-00220  
 

2,562.300

M2  

2.60000 4,770.741,834.900

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 1,910.000

1,915.600

202-00240  
 

5,863.200

M2  

2.05000 7,842.483,825.600

3,926.98

0045 *REMOVAL OF PAVEMENT MARKING 2,715.200

74.300

202-00250  
 

7,793.000

M2  

8.50000 23,710.752,789.500

631.55

0050 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 5.500

0.000

202-00500  
 

6.000

EACH

2,550.00000 14,025.005.500

0.00

0055 *REMOVAL OF LIGHT STANDARD 13.000

11.000

202-00700  
 

24.000

EACH

215.00000 5,160.0024.000

2,365.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 9.000

0.000

202-00810  
 

56.000

EACH

82.00000 738.009.000

0.00

0065 *REMOVAL OF FENCE 3,609.800

0.000

202-01000  
 

7,317.000

M   

1.75000 6,317.153,609.800

0.00

0070 *REMOVAL OF GUARDRAIL TYPE 3 5,377.400

0.000

202-01130  
 

5,675.000

M   

6.25000 33,608.755,377.400

0.00

0075 *REMOVAL OF GUARDRAIL THRIE BEAM 4,904.500

0.000

202-01135  
 

4,776.000

M   

8.00000 39,236.004,904.500

0.00

0080 REMOVAL OF GUARDRAIL TYPE 4 1,944.000

0.000

202-01140  
 

2,119.000

M   

15.00000 29,160.001,944.000

0.00

0085 *REMOVAL OF END ANCHORAGE 40.000

0.000

202-01300  
 

43.000

EACH

189.00000 7,560.0040.000

0.00

0090 *SANDBLASTING 708.900

103.800

202-05150  
 

4,091.500

M2  

3.85000 3,128.90812.700

399.63

0095 *UNCLASSIFIED EXCAVATION (SPECIAL) 929.500

54.100

203-00040  
 

984.000

M3  

10.75000 10,573.70983.600

581.58

0100 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 350,095.000

50,000.000

203-00060  
 

563,536.000

M3  

6.00000 2,400,570.00400,095.000

300,000.00

0101 ADDED ITEM (CUBIC METER)/ LANDSLIDE EMBANKMENT (CIP) 85,000.000

0.000

900-00015  
 

85,000.000

M3  

4.50000 382,500.0085,000.000

0.00

0105 *BLADING 4.000

0.000

203-01500  
 

8.000

HOUR

102.00000 408.004.000

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *DOZING 25.000

19.000

203-01550  
 

60.000

HOUR

102.00000 4,488.0044.000

1,938.00

0115 *POTHOLING 3.000

0.000

203-01597  
 

4.000

HOUR

135.00000 405.003.000

0.00

0120 *STRUCTURE EXCAVATION 625.000

0.000

206-00000  
 

1,810.000

M3  

10.75000 6,718.75625.000

0.00

0125 *STRUCTURE BACKFILL (CLASS 1) 375.000

35.000

206-00100  
 

1,744.000

M3  

20.50000 8,405.00410.000

717.50

0130 *BED COURSE MATERIAL 73.400

8.500

206-01000  
 

140.000

M3  

51.00000 4,176.9081.900

433.50

0135 *TEMPORARY EXCAVATION SUPPORT 1.000

0.000

206-01600  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0140 *TOPSOIL 26,283.350

808.500

207-00205  
 

39,623.000

M3  

4.60000 124,622.5127,091.850

3,719.10

0145 *EROSION BALES (WEED FREE) 758.000

27.000

208-00011  
 

1,062.000

EACH

15.50000 12,167.50785.000

418.50

0150 *SILT FENCE 3,942.500

0.000

208-00020  
 

4,807.000

M   

6.00000 23,655.003,942.500

0.00

0155 EROSION CONTROL SUPERVISOR 0.600

0.100

208-00200  
 

1.000

L S 

5,000.00000 3,500.000.700

500.00

0160 *RESET GROUND SIGN 63.500

0.000

210-00810  
 

88.000

EACH

102.00000 6,477.0063.500

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *RESET SIGN PANEL 1.000

0.000

210-00815  
 

4.000

EACH

102.00000 102.001.000

0.00

0170 *RESET GUARDRAIL TYPE 3 87.500

0.000

210-01130  
 

268.000

M   

33.00000 2,887.5087.500

0.00

0175 *MODIFY MANHOLE 0.000

0.000

210-04015  
 

1.000

EACH

2,300.00000 0.000.000

0.00

0180 *MODIFY INLET 8.000

0.000

210-04020  
 

9.000

EACH

2,300.00000 18,400.008.000

0.00

0185 *SEEDING (NATIVE) 26.650

0.000

212-00006  
 

44.380

HA  

1,650.00000 43,972.5026.650

0.00

0185 MATERIAL ALLOWANCE SEEDING(NATIVE) 0.000

0.000HA  

960.00000 0.000.000

0.00

0190 *SEEDING (TEMPORARY) 1.530

0.000

212-00009  
 

1.530

HA  

510.00000 780.301.530

0.00

0190 MATERIAL ALLOWANCE SEEDING (TEMPORARY) 10.470

0.000HA  

190.00000 1,989.3010.470

0.00

0195 *SEEDING (WETLANDS) 0.020

0.000

212-00028  
 

0.020

HA  

6,325.00000 126.500.020

0.00

0200 *MULCHING (WEED FREE HAY) 34.610

0.000

213-00002  
 

52.270

HA  

796.00000 27,549.5634.610

0.00

0205 *MULCHING (WOOD CHIP) 0.000

19.100

213-00008  
 

63.000

M3  

51.00000 974.1019.100

974.10
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *MULCH TACKIFIER 5,254.200

0.000

213-00061  
 

8,779.000

KG  

4.10000 21,542.225,254.200

0.00

0215 *SOIL BINDER 2.020

0.000

213-00100  
 

3.550

HA  

1,020.00000 2,060.402.020

0.00

0220 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

384.000

214-00350  
 

504.000

EACH

30.60000 11,750.40384.000

11,750.40

0225 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 0.000

25.000

214-00504  
 

101.000

EACH

180.00000 4,500.0025.000

4,500.00

0230 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 0.000

41.000

214-00506  
 

64.000

EACH

209.00000 8,569.0041.000

8,569.00

0235 *BRUSH LAYER CUTTING 300.000

0.000

214-01010  
 

300.000

EACH

2.55000 765.00300.000

0.00

0240 *SOIL RETENTION BLANKET (PLASTIC) 1,346.400

0.000

216-00035  
 

2,385.100

M2  

12.85000 17,301.241,346.400

0.00

0245 *SOIL RETENTION BLANKET (COCONUT) 16,693.300

0.000

216-00037  
 

22,853.300

M2  

2.85000 47,575.9116,693.300

0.00

0250 *AGGREGATE BASE COURSE (SPECIAL) 324,527.600

16,894.100

304-09006  
 

363,082.100

M2  

5.00000 1,707,108.50341,421.700

84,470.50

0255 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 84.810

0.000

403-00720  
 

174.590

T   

140.00000 11,873.4084.810

0.00

0260 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 319.600

78.600

403-00721  
 

398.200

M2  

38.00000 15,131.60398.200

2,986.80
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *HOT BITUMINOUS PAVEMENT (GRADING SG)(ASPHALT) (96)(PG
58-22 

2,213.990

0.000

403-34253  
 

3,236.790

T   

59.00000 130,625.412,213.990

0.00

0270 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

16,154.450

0.000

403-34353  
 

18,974.350

T   

47.75000 771,374.9916,154.450

0.00

0275 *EMULSIFIED ASPHALT (SLOW-SETTING) 13,183.500

277.500

411-10255  
 

15,500.000

L   

0.20000 2,692.2013,461.000

55.50

0280 *CONCRETE PAVEMENT SYSTEM 160,919.700

60,952.300

412-03000  
 

293,496.300

M2  

29.82000 6,616,223.04221,872.000

1,817,597.59

0285 *GEOTEXTILE (DRAINAGE) (CLASS A) 824.700

56.500

420-00110  
 

1,745.600

M2  

1.15000 1,013.38881.200

64.98

0290 *GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

0.000

M2  

1.15000 0.000.000

0.00

0295 *DRILLED CAISSON (1200 MM) 35.600

0.000

503-00048  
 

58.000

M   

865.00000 30,794.0035.600

0.00

0300 *DRILLED CAISSON (1350 MM) 0.000

0.000

503-00054  
 

29.000

M   

1,125.00000 0.000.000

0.00

0305 *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) 0.250

0.000

504-03311  
 

1.000

L S 

150,000.00000 37,500.000.250

0.00

0310 *GROUND NAILED WALL 402.000

0.000

504-06100  
 

402.000

M2  

375.00000 150,750.00402.000

0.00

0315 *RIPRAP (225 MM) 117.400

2.400

506-00209  
 

345.000

M3  

54.00000 6,469.20119.800

129.60
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *RIPRAP (300 MM) 0.000

19.200

506-00212  
 

19.000

M3  

56.00000 1,075.2019.200

1,075.20

0325 *RIPRAP (450 MM) 273.000

1.900

506-00218  
 

281.000

M3  

41.00000 11,270.90274.900

77.90

0330 *RIPRAP (600 MM) 125.500

0.000

506-00224  
 

143.000

M3  

41.00000 5,145.50125.500

0.00

0335 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 51.100

0.000

507-00100  
 

53.300

M3  

302.00000 15,432.2051.100

0.00

0340 *GROUTED RIPRAP SLOPE AND DITCH PAVING 360.000

0.000

507-00350  
 

360.000

M3  

115.00000 41,400.00360.000

0.00

0345 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.800

0.000

507-00400  
 

73.980

T   

138.50000 2,880.8020.800

0.00

0350 *CONCRETE CLASS B (WALL) 76.600

6.700

601-01050  
 

99.200

M3  

435.00000 36,235.5083.300

2,914.50

0355 *CONCRETE CLASS D (BOX CULVERT) 211.200

0.000

601-03030  
 

211.200

M3  

347.00000 73,286.40211.200

0.00

0360 *CONCRETE CLASS D (WALL) 69.000

0.000

601-03050  
 

401.200

M3  

400.00000 27,600.0069.000

0.00

0365 *REINFORCING STEEL 27,115.900

0.000

602-00000  
 

55,662.000

KG  

1.10000 29,827.4927,115.900

0.00

0370 *450 MM REINFORCED CONCRETE PIPE 1,054.600

142.500

603-01180  
 

1,200.000

M   

105.00000 125,695.501,197.100

14,962.50
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *600 MM REINFORCED CONCRETE PIPE 656.000

0.000

603-01240  
 

900.000

M   

138.00000 90,528.00656.000

0.00

0380 *900 MM REINFORCED CONCRETE PIPE 350.500

35.400

603-01360  
 

386.000

M   

240.00000 92,616.00385.900

8,496.00

0385 *1200 MM REINFORCED CONCRETE PIPE 234.000

0.000

603-01480  
 

236.000

M   

325.00000 76,050.00234.000

0.00

0390 *1350 MM REINFORCED CONCRETE PIPE 75.900

0.000

603-01540  
 

76.000

M   

410.00000 31,119.0075.900

0.00

0395 *1500 MM REINFORCED CONCRETE PIPE 3.000

26.400

603-01600  
 

34.000

M   

485.00000 14,259.0029.400

12,804.00

0400 *1800 MM REINFORCED CONCRETE PIPE 28.200

0.000

603-01720  
 

28.000

M   

617.00000 17,399.4028.200

0.00

0405 *450 MM REINFORCED CONCRETE END SECTION 0.000

2.000

603-05018  
 

3.000

EACH

368.00000 736.002.000

736.00

0410 *600 MM REINFORCED CONCRETE END SECTION 12.000

0.000

603-05024  
 

14.000

EACH

425.00000 5,100.0012.000

0.00

0415 *900 MM REINFORCED CONCRETE END SECTION 8.000

0.000

603-05036  
 

8.000

EACH

689.00000 5,512.008.000

0.00

0420 *1200 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05048  
 

3.000

EACH

1,050.00000 3,150.003.000

0.00

0425 *1350 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05054  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *450 MM REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07180  
 

0.000

M   

2,300.00000 0.000.000

0.00

0435 *1650 MM REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07660  
 

0.000

M   

1,530.00000 0.000.000

0.00

0440 *INLET TYPE C (2 M) 11.000

0.000

604-00305  
 

20.000

EACH

2,050.00000 22,550.0011.000

0.00

0445 *INLET TYPE C (4 M) 5.000

2.000

604-00310  
 

9.000

EACH

2,960.00000 20,720.007.000

5,920.00

0450 *INLET TYPE C (6 M) 0.000

0.000

604-00315  
 

0.000

EACH

2,980.00000 0.000.000

0.00

0455 *INLET TYPE D (2 M) 4.000

1.000

604-00505  
 

6.000

EACH

2,650.00000 13,250.005.000

2,650.00

0460 *INLET TYPE D (4 M) 5.000

1.000

604-00510  
 

6.000

EACH

3,880.00000 23,280.006.000

3,880.00

0465 *INLET TYPE D (6 M) 1.000

0.000

604-00515  
 

1.000

EACH

5,100.00000 5,100.001.000

0.00

0470 *INLET SPECIAL 7.750

0.000

604-19000  
 

8.000

EACH

3,980.00000 30,845.007.750

0.00

0475 *VANE GRATE INLET (2 M) 11.000

2.000

604-25005  
 

34.000

EACH

3,675.00000 47,775.0013.000

7,350.00

0480 *VANE GRATE INLET (4 M) 1.000

0.000

604-25010  
 

9.000

EACH

4,185.00000 4,185.001.000

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *VANE GRATE INLET (DOUBLE) (2 M) 11.000

2.000

604-26005  
 

22.000

EACH

5,000.00000 65,000.0013.000

10,000.00

0490 *VANE GRATE INLET (DOUBLE) (4 M) 15.000

0.000

604-26010  
 

15.000

EACH

5,925.00000 88,875.0015.000

0.00

0495 *MANHOLE SLAB BASE (6 M) 1.000

0.000

604-30015  
 

1.000

EACH

6,750.00000 6,750.001.000

0.00

0500 *MANHOLE SLAB BASE (8 M) 1.000

0.000

604-30025  
 

1.000

EACH

7,350.00000 7,350.001.000

0.00

0505 *MANHOLE BOX BASE (4 M) 0.000

0.000

604-31010  
 

1.000

EACH

9,500.00000 0.000.000

0.00

0510 *MANHOLE BOX BASE (8 M) 1.000

0.000

604-31025  
 

1.000

EACH

10,200.00000 10,200.001.000

0.00

0515 *MANHOLE BOX BASE (10 M) 1.000

0.000

604-31030  
 

1.000

EACH

11,250.00000 11,250.001.000

0.00

0520 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,254.900

29.700

606-00301  
 

2,351.000

M   

33.25000 42,712.951,284.600

987.53

0525 GUARDRAIL TYPE 3 (SPECIAL) 2,325.000

0.000

606-00305  
 

2,325.000

M   

7.50000 17,437.502,325.000

0.00

0530 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

0.000

606-00465  
 

253.000

M   

9.50000 0.000.000

0.00

0535 *GUARDRAIL TYPE 6 (DOUBLE) (1905 MM POST SPACING) 0.000

0.000

606-00650  
 

0.000

M   

150.00000 0.000.000

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 GUARDRAIL TYPE 7 (STYLE CA) 27.100

0.000

606-00710  
 

3,548.000

M   

103.00000 2,791.3027.100

0.00

0545 GUARDRAIL TYPE 7 (STYLE CD) 229.100

0.000

606-00730  
 

444.000

M   

125.00000 28,637.50229.100

0.00

0550 GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

5,853.000

M   

185.00000 0.000.000

0.00

0555 *END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

0.000

EACH

410.00000 0.000.000

0.00

0560 *END ANCHORAGE TYPE 3D 5.000

1.000

606-01340  
 

13.000

EACH

410.00000 2,460.006.000

410.00

0565 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

8.000

EACH

1,120.00000 4,480.004.000

0.00

0570 *END ANCHORAGE (SPECIAL) 5.000

0.000

606-02000  
 

5.000

EACH

2,600.00000 13,000.005.000

0.00

0575 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000

1.000

606-02001  
 

16.000

EACH

1,415.00000 12,735.009.000

1,415.00

0580 *END POST 7.000

0.000

607-00005  
 

11.000

EACH

125.00000 875.007.000

0.00

0585 *CORNER AND LINE BRACE POST 45.000

0.000

607-00010  
 

73.000

EACH

155.00000 6,975.0045.000

0.00

0590 *FENCE BARBED WIRE WITH METAL POSTS 3,353.000

0.000

607-01000  
 

8,179.000

M   

4.10000 13,747.303,353.000

0.00



CONTID: C12636         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *FENCE WOOD RAILING 0.000

0.000

607-11460  
 

0.000

M   

51.00000 0.000.000

0.00

0600 *FENCE (PLASTIC) 563.400

0.000

607-11525  
 

563.000

M   

6.75000 3,802.95563.400

0.00

0605 *CURB TYPE 6 (SECTION M) 1,646.600

0.000

609-60011  
 

2,874.000

M   

20.50000 33,755.301,646.600

0.00

0610 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

331.000

EACH

9.25000 0.000.000

0.00

0615 *DELINEATOR (FLEXIBLE) (TYPE I) 215.000

0.000

612-00041  
 

298.000

EACH

23.50000 5,052.50215.000

0.00

0620 *DELINEATOR (FLEXIBLE) (TYPE II) 21.000

0.000

612-00042  
 

98.000

EACH

24.50000 514.5021.000

0.00

0625 *DELINEATOR (FLEXIBLE) (TYPE III) 30.000

0.000

612-00043  
 

52.000

EACH

25.50000 765.0030.000

0.00

0630 *50 MM ELECTRICAL CONDUIT (JACKED) 347.100

0.000

613-00201  
 

514.000

M   

38.25000 13,276.58347.100

0.00

0635 *75 MM ELECTRICAL CONDUIT (JACKED) 84.600

0.000

613-00301  
 

85.000

M   

46.00000 3,891.6084.600

0.00

0640 *50 MM ELECTRICAL CONDUIT (PLASTIC) 4,313.500

1,611.600

613-01200  
 

9,215.000

M   

26.50000 157,015.155,925.100

42,707.40

0645 *75 MM ELECTRICAL CONDUIT (PLASTIC) 23.000

74.000

613-01300  
 

132.000

M   

36.00000 3,492.0097.000

2,664.00



CONTID: C12636         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 12636-BID    ESTIMATE RUN 10/08/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *LIGHT STANDARD STEEL (11.9 METER) 18.000

0.000

613-32390  
 

32.000

EACH

2,500.00000 45,000.0018.000

0.00

0650 MATERIAL ALLOWANCE LIGHT STD. MATERIALS 0.000

0.000EACH

1,545.65000 0.000.000

0.00

0655 *CONCRETE FOUNDATION PAD 18.000

0.000

613-40000  
 

32.000

EACH

1,050.00000 18,900.0018.000

0.00

0655 MATERIAL ALLOWANCE MATERIALS 12.000

0.000EACH

245.00000 2,940.0012.000

0.00

0660 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 22.000

0.000

613-70400  
 

40.000

EACH

325.00000 7,150.0022.000

0.00

0660 MATERIAL ALLOWANCE MATERIALS FOR LUMINAIRES 8.000

0.000EACH

160.50000 1,284.008.000

0.00

0665 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

7.900

M2  

170.00000 0.000.000

0.00

0670 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

58.900

M2  

198.00000 0.000.000

0.00

0675 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

158.200

M2  

220.00000 0.000.000

0.00

0680 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

73.000

M   

34.00000 0.000.000

0.00

0685 *STEEL SIGN POST (W 150X18) 0.000

0.000

614-00612  
 

8.000

M   

98.00000 0.000.000

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 *STEEL SIGN POST (W 150X22) 0.000

0.000

614-00615  
 

12.000

M   

117.50000 0.000.000

0.00

0695 *STEEL SIGN POST (W 200X27) 12.630

0.000

614-00818  
 

34.000

M   

128.50000 1,622.9612.630

0.00

0700 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

242.000

M   

37.00000 0.000.000

0.00

0705 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

2.000

EACH

510.00000 0.000.000

0.00

0710 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

2.000

EACH

615.00000 0.000.000

0.00

0715 *CONCRETE FOOTING (TYPE 3) 4.000

0.000

614-03003  
 

6.000

EACH

715.00000 2,860.004.000

0.00

0720 *VARIABLE MESSAGE SIGN 0.950

0.000

614-10120  
 

2.000

EACH

126,500.00000 120,175.000.950

0.00

0720 MATERIAL ALLOWANCE MATERIALS FOR VMS(KOLBE) 1.050

0.000EACH

99,980.00000 104,979.001.050

0.00

0725 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METER 
FRAME) 

0.000

0.000

614-10750  
 

2.000

EACH

30,300.00000 0.000.000

0.00

0725 MATERIAL ALLOWANCE 2 SIGN BRIDGE STRUCTURES 0.000

2.000EACH

23,850.00000 47,700.002.000

47,700.00

0730 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 0.000

0.000

614-60250  
 

2.000

EACH

16,850.00000 0.000.000

0.00
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PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0730 MATERIAL ALLOWANCE 3 CANTILEVER STRUCTURES 0.000

3.000EACH

11,525.00000 34,575.003.000

34,575.00

0735 *CANTILEVER STRUCTURE (11 TO LESS THAN 13 METER FRAME) 1.000

0.000

614-60350  
 

6.000

EACH

21,600.00000 21,600.001.000

0.00

0735 MATERIAL ALLOWANCE 5 CANTILEVER STRUCTURES 0.000

5.000EACH

16,500.00000 82,500.005.000

82,500.00

0740 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72876  
 

32.000

EACH

617.00000 0.000.000

0.00

0740 MATERIAL ALLOWANCE DETECTORS 32.000

0.000EACH

490.00000 15,680.0032.000

0.00

0745 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000

0.000

614-72889  
 

64.000

EACH

550.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE MICRO LOOPS 64.000

0.000EACH

260.00000 16,640.0064.000

0.00

0750 *RAMP METERING CONTROLLER 0.000

0.000

614-86250  
 

3.000

EACH

9,215.00000 0.000.000

0.00

0755 *WEATHER MONITORING SYSTEM 0.000

0.000

614-86740  
 

1.000

L S 

110,600.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE MATERIALS FOR MONITORING SYSTEM 1.000

0.000L S 

66,794.42000 66,794.421.000

0.00

0760 *CALL BOX 0.000

0.000

614-87500  
 

2.000

EACH

900.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *EMBANKMENT PROTECTOR (SPECIAL) 9.000

0.000

615-00150  
 

29.000

EACH

945.00000 8,505.009.000

0.00

0770 *450 MM CULVERT PIPE 102.500

0.000

617-00018  
 

550.000

M   

76.50000 7,841.25102.500

0.00

0775 *600 MM CULVERT PIPE 380.600

0.000

617-00024  
 

819.000

M   

117.50000 44,720.50380.600

0.00

0780 *900 MM CULVERT PIPE 35.100

0.000

617-00036  
 

60.000

M   

145.00000 5,089.5035.100

0.00

0785 *1200 MM CULVERT PIPE 0.000

0.000

617-00048  
 

5.000

M   

275.00000 0.000.000

0.00

0790 *DETOUR CULVERT PIPE 287.600

0.000

617-03010  
 

300.000

M   

97.00000 27,897.20287.600

0.00

0795 *DETOUR PAVEMENT 69,171.260

383.000

621-00450  
 

70,376.000

M2  

25.60000 1,780,589.0669,554.260

9,804.80

0800 *CONSTRUCTION SURVEYING 0.845

0.090

625-00000  
 

1.000

L S 

250,000.00000 233,750.000.935

22,500.00

0805 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,400,000.00000 1,400,000.001.000

0.00

0810 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

10,000.00000 5,000.000.500

0.00

0815 *PAVEMENT MARKING PAINT 3,929.300

65.100

627-00001  
 

5,685.000

L   

4.50000 17,974.803,994.400

292.95
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PREV QTY/
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QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

M2  

16.50000 0.000.000

0.00

0825 *EPOXY PAVEMENT MARKING 1,835.500

59.000

627-00005  
 

6,070.000

L   

16.00000 30,312.001,894.500

944.00

0830 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

45.000

M2  

110.00000 0.000.000

0.00

0835 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 29.300

0.000

627-03000  
 

1,203.600

M2  

80.00000 2,344.0029.300

0.00

0840 *FLAGGING 4,399.500

964.000

630-00000  
 

6,507.000

HOUR

25.00000 134,087.505,363.500

24,100.00

0845 *TRAFFIC CONTROL SUPERVISOR 268.000

24.000

630-00002  
 

414.000

DAY 

332.00000 96,944.00292.000

7,968.00

0850 *TRAFFIC CONTROL INSPECTION 103.000

7.000

630-00007  
 

159.000

DAY 

125.00000 13,750.00110.000

875.00

0855 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

1,850.00000 3,700.002.000

0.00

0860 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.500

0.000

630-80336  
 

15.000

EACH

310.00000 2,325.007.500

0.00

0865 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.500

0.000

630-80341  
 

32.000

EACH

51.00000 790.5015.500

0.00

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000

0.000

630-80342  
 

83.000

EACH

135.00000 5,400.0040.000

0.00
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AMOUNT
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CUMULATIVE
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CAT NO0200 ROADWAY 

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.500

0.000

630-80343  
 

33.000

EACH

153.00000 2,524.5016.500

0.00

0880 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 5.885

0.000

630-80344  
 

11.800

M2  

153.00000 900.415.885

0.00

0885 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

4.000

EACH

23,000.00000 46,000.002.000

0.00

0890 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

3.000

EACH

2,050.00000 2,050.001.000

0.00

0895 *DRUM CHANNELIZING DEVICE 250.000

0.000

630-80360  
 

500.000

EACH

66.50000 16,625.00250.000

0.00

0900 CONCRETE BARRIER (TEMPORARY) 7,490.350

0.000

630-80370  
 

14,981.000

M   

40.00000 299,614.007,490.350

0.00

0905 GLARE SCREEN (TEMPORARY) 1,802.000

0.000

630-80378  
 

3,594.000

M   

12.50000 22,525.001,802.000

0.00

0910 *TRAFFIC CONE 247.500

0.000

630-80380  
 

495.000

EACH

15.50000 3,836.25247.500

0.00

0915 *CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

0.000

EACH

102.00000 0.000.000

0.00

0920 *DELINEATOR (TYPE II) (TEMPORARY) 2.500

0.000

630-80402  
 

5.000

EACH

25.50000 63.752.500

0.00

0925 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000

0.000

630-85006  
 

8.000

EACH

11,000.00000 44,000.004.000

0.00
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AMOUNT
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CAT NO0200 ROADWAY 

0930 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000

0.000

630-85115  
 

0.000

EACH

20,000.00000 0.000.000

0.00

0935 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0940 F/A PARTNERING 3,397.210

0.000

700-70011  
 

3,397.210

F A 

1.00000 3,397.213,397.210

0.00

0945 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0950 F/A CONCRETE INCENTIVE PAYMENT 135,689.800

23,202.530

700-70013  
 

300,983.550

F A 

1.00000 158,892.33158,892.330

23,202.53

0955 F/A ON-THE-JOB TRAINEE 285.600

0.000

700-70020  
 

0.000

EACH

1.00000 285.60285.600

0.00

0960 F/A OJT PILOT 0.000

0.000

700-70022  
 

11,781.600

F A 

1.00000 0.000.000

0.00

0965 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0970 F/A FURNISH & INSTALL ELECTRICAL SERVICE CONNECT 
ELECTRIC TO VMS (2)

0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0975 F/A RELOCATE UTILITY (BY UTILITY) (TO ACCOMODATE NOIS 74,218.420

0.000

700-70100  
 

74,218.420

F A 

1.00000 74,218.4274,218.420

0.00

0980 F/A TELEPHONE INTERCONNECT CONNECT PHONE SERVICE TO 
VMS (2)

0.000

0.000

700-70225  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C12636         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.
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QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0985 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0991 *F/A F/A COURTESY PATROL 173,994.620

17,102.120

700-70035  
 

262,166.060

F A 

1.00000 191,096.74191,096.740

17,102.12

1105 ADDED ITEM (LUMP SUM)/ LANDSLIDE AND SOUTH END DESIGN 
SURVEY MCR LINE ITEM 1

1.000

0.000

900-00014  
 

1.000

L S 

8,765.00000 8,765.001.000

0.00

1110 ADDED ITEM (LUMP SUM)/ TOILET FOR GROUND BREAKING MCR 
LINE 2

1.000

0.000

900-00014  
 

1.000

L S 

165.00000 165.001.000

0.00

1115 ADDED ITEM (LUMP SUM)/ LANDSLIDE ENGINEERING MCR LINE 
3

1.000

0.000

900-00014  
 

1.000

L S 

3,006.25000 3,006.251.000

0.00

1120 ADDED ITEM (LUMP SUM)/ VIOLATION OF WORKING TIME 
LIMITATION MCR LINE 4

-1.000

0.000

900-00014  
 

-1.000

L S 

2,500.00000 -2,500.00-1.000

0.00

1125 ADDED ITEM (LUMP SUM)/ SNOW BLOWER POWER SOURCE MCR 
LINE 5

1.000

0.000

900-00014  
 

1.000

L S 

1,437.50000 1,437.501.000

0.00

1130 ADDED ITEM (EACH)/ RESET LIGHT STANDARD STEEL 
(INCLUDES WIRING) MCR LINE 6

12.000

5.000

900-00007  
 

21.000

EACH

1,600.00000 27,200.0017.000

8,000.00

1135 ADDED ITEM (HOUR)/ EXTRA SURVEY MCR LINE 7 23.500

0.000

900-00010  
 

103.000

HOUR

100.00000 2,350.0023.500

0.00

1140 ADDED ITEM (METER)/ REWIRE BRIDGE LIGHTING MCR LINE 8 105.000

0.000

900-00012  
 

131.000

M   

29.00000 3,045.00105.000

0.00

1145 ADDED ITEM (METER)/ GROUND WATER INTERCEPTOR DRAIN MCR
LINE  9

121.900

0.000

900-00012  
 

122.000

M   

135.15000 16,474.79121.900

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1150 ADDED ITEM (SQUARE METER)/ PORTLAND CEMENT CONCRETE 
PAVEMENT AT LANDSLIDE  MCR LINE 10

288.000

0.000

900-00021  
 

288.000

M2  

62.17000 17,904.96288.000

0.00

1155 ADDED ITEM (LUMP SUM)/ WALL SCUPPERS MCR LINE 11 0.500

0.000

900-00014  
 

1.000

L S 

5,294.75000 2,647.380.500

0.00

1160 ADDED ITEM (LUMP SUM)/ LANDSLIDE GROUNDWATER DRAIN 
ENGINEERING MCR LINE 12

1.000

0.000

900-00014  
 

1.000

L S 

2,058.57000 2,058.571.000

0.00

1165 ADDED ITEM (LUMP SUM)/ TEMPORARY DRAIN MCR LINE 13 1.000

0.000

900-00014  
 

1.000

L S 

927.00000 927.001.000

0.00

1170 ADDED ITEM (LUMP SUM)/ TRAVERSABLE END SECTION MCR 
LINE 14

1.000

0.000

900-00014  
 

1.000

L S 

1,777.00000 1,777.001.000

0.00

1175 F/A SNOW REMOVAL MCR LINE 15 1,040.450

0.000

700-70035  
 

1,040.450

F A 

1.00000 1,040.451,040.450

0.00

1180 ADDED ITEM (METER)/ SEWER LINE MCR LINE 16 245.000

0.000

900-00012  
 

245.000

M   

89.93000 22,032.85245.000

0.00

1185 ADDED ITEM (EACH)/ MANHOLE MCR LINE 17 2.000

0.000

900-00007  
 

2.000

EACH

2,147.05000 4,294.102.000

0.00

1190 EVERGREEN TREE (2.4 M)(B-B) 0.000

0.000

214-00508  
 

10.000

EACH

948.75000 0.000.000

0.00

1195 EVERGREEN TREE (3.6 M)(B-B) 0.000

0.000

214-00512  
 

20.000

EACH

1,098.25000 0.000.000

0.00

1200 EVERGREEN TREE (3 M)(B-B) 0.000

0.000

214-00510  
 

23.000

EACH

1,032.70000 0.000.000

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1205 EVERGREEN TREE (4.2 M)(B-B) 0.000

0.000

214-00514  
 

10.000

EACH

1,178.75000 0.000.000

0.00

1210 INST SIGN PANEL (CL I) INSTALL MILEPOST SIGNS MCR LINE
18

0.000

0.000

614-00026  
 

22.000

EACH

25.00000 0.000.000

0.00

1215 ADDED ITEM (LUMP SUM)/ SET ROW MONUMENTS MCR LINE 19 1.000

0.000

900-00014  
 

1.000

L S 

3,201.10000 3,201.101.000

0.00

1220 F/A FURNISH CASTLE PINES EXTRA CD WALL CONCRETE MCR 
LINE 20

2,863.330

0.000

700-70080  
 

2,863.330

F A 

1.00000 2,863.332,863.330

0.00

1225 F/A INSTALL EXPANSION JOINT MCR LINE 21 3,195.200

0.000

700-70035  
 

4,444.570

F A 

1.00000 3,195.203,195.200

0.00

1230 F/A PCCP LANE 4 GRINDING MCR 22 5,287.700

0.000

700-70035  
 

14,804.590

F A 

1.00000 5,287.705,287.700

0.00

1235 ADDED ITEM (SQUARE METER)/ SUBGRADE PREPARATION CMO 15 0.000

0.000

900-00022  
 

16,112.700

M2  

1.50000 0.000.000

0.00

1240 EMB MATL (CIP) (SPEC) SLIVER FILL CMO 15 0.000

0.000

203-00062  
 

21,000.000

M3  

9.45000 0.000.000

0.00

1245 CONC PVMT SYSTEM SOUTH BOUND SHOULDER CMO 15 0.000

0.000

412-03000  
 

16,112.700

M2  

38.00000 0.000.000

0.00

1250 GDRAIL TY 7 (STY CD) HAPPY CANYON BRIDGE (INCLUDES 
EXPANSION JOINT) CMO 15

0.000

0.000

606-00730  
 

45.000

M   

165.00000 0.000.000

0.00

1255 ADDED ITEM (LUMP SUM)/ SOUTH BOUND SHOULDER DESIGN 
SERVICES CMO 15

0.000

0.000

900-00014  
 

1.000

L S 

57,500.00000 0.000.000

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1260 ADDED ITEM (LUMP SUM)/ REMOVE MEADOWS SIGN MCR LINE 23 0.000

1.000

900-00014  
 

1.000

L S 

1,100.00000 1,100.001.000

1,100.00

1265 ADDED ITEM (LUMP SUM)/ SOUTH BOUND SHOULDER SURVEY CMO
15

0.000

0.000

900-00014  
 

1.000

L S 

8,500.00000 0.000.000

0.00

1270 F/A SURREY RIDGE CURB REMOVAL MCR LINE 24 0.000

0.000

700-70035  
 

11,105.850

F A 

1.00000 0.000.000

0.00

1275 ADDED ITEM (LUMP SUM)/ VANE GRATE ACCELERATION MCR 
LINE 25

0.000

0.000

900-00014  
 

1.000

L S 

9,000.00000 0.000.000

0.00

1280 F/A IDEAL CLEAR AND GRUB MCR LINE 26 0.000

0.000

700-70035  
 

1,920.110

F A 

1.00000 0.000.000

0.00

1285 END ANCHOR TY 3H END ANCHORAGE 3 H MCR LINE 27 0.000

0.000

606-01380  
 

2.000

EACH

850.00000 0.000.000

0.00

1290 ADDED ITEM (LUMP SUM)/ POWER SOURCES MCR LINE 28 0.000

0.000

900-00014  
 

1.000

L S 

2,760.00000 0.000.000

0.00

1295 F/A SURREY RIDGE SAWCUT INLET OPENING MCR LINE 29 0.000

0.000

700-70035  
 

739.200

F A 

1.00000 0.000.000

0.00

1300 ADDED ITEM (LUMP SUM)/ OVERHEAD PHONE LINE MCR LINE 30 0.000

0.000

900-00014  
 

1.000

L S 

5,826.67000 0.000.000

0.00

1305 ADDED ITEM (LUMP SUM)/ SOUTH TIE IN MILLING MCR LINE 
31

0.000

0.000

900-00014  
 

1.000

L S 

2,836.00000 0.000.000

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1310 ADDED ITEM (LUMP SUM)/ ADDED EMBANKMENT PROTECTOR 
MOBILIZATION MCR LINE 32

0.000

0.000

900-00014  
 

1.000

L S 

771.76000 0.000.000

0.00

CAT 20,130,945.382,648,601.2428,553,405.25CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE G-17-AG 

0995 *REMOVAL OF SLOPE AND DITCH PAVING 440.000

0.000

202-00026  
 

440.000

M2  

9.25000 4,070.00440.000

0.00

1000 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

190.800

202-00240  
 

190.800

M2  

2.05000 391.14190.800

391.14

1005 *REMOVAL OF MAT FROM BRIDGE 0.000

441.000

202-00410  
 

441.000

M2  

5.15000 2,271.15441.000

2,271.15

1010 *STRUCTURE EXCAVATION 680.000

0.000

206-00000  
 

680.000

M3  

10.75000 7,310.00680.000

0.00

1015 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

0.000

75.390

403-35345  
 

151.750

T   

74.50000 5,616.5675.390

5,616.56

1020 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

446.000

M2  

4.60000 0.000.000

0.00

1025 *GROUND NAILED WALL 125.000

81.000

504-06100  
 

206.000

M2  

375.00000 77,250.00206.000

30,375.00

1030 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 17.000

10.100

507-00100  
 

27.100

M3  

302.00000 8,184.2027.100

3,050.20

1035 *BRIDGE EXPANSION DEVICE (0-50 MM) 0.000

0.000

518-01002  
 

9.000

M   

245.00000 0.000.000

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-AG 

1040 *CONCRETE (PATCHING) 0.000

158.200

601-06150  
 

158.200

M2  

510.00000 80,682.00158.200

80,682.00

CAT 185,775.05122,386.05195,720.47CURRENT AMT0300 $ $ $

CAT NO0310 STRUCTURE G-17-Z 

1045 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

190.800

202-00240  
 

190.800

M2  

2.05000 391.14190.800

391.14

1050 *REMOVAL OF MAT FROM BRIDGE 0.000

441.000

202-00410  
 

441.000

M2  

5.15000 2,271.15441.000

2,271.15

1055 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

0.000

74.530

403-35345  
 

149.400

T   

74.50000 5,552.4974.530

5,552.49

1060 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

446.000

M2  

4.60000 0.000.000

0.00

1065 *BRIDGE EXPANSION DEVICE (0-50 MM) 0.000

0.000

518-01002  
 

9.000

M   

245.00000 0.000.000

0.00

1070 *CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

0.000

M2  

510.00000 0.000.000

0.00

CAT 8,214.788,214.7818,049.19CURRENT AMT0310 $ $ $

CAT NO0320 STRUCTURE G-17-T 

1075 *REMOVAL OF BRIDGE RAILING 86.000

0.000

202-00425  
 

86.000

M   

33.75000 2,902.5086.000

0.00

1080 *BRIDGE RAIL TYPE 7 79.900

0.000

606-10700  
 

80.000

M   

300.00000 23,970.0079.900

0.00
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PCN: 12636-BID    ESTIMATE RUN 10/08/2001

PROJECT: IM 0252-324                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:08:41

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE G-17-T 

1085 *FENCE CHAIN LINK (SPECIAL) (900 MM) 0.000

0.000

607-53137  
 

79.000

M   

65.50000 0.000.000

0.00

CAT 26,872.500.0032,077.00CURRENT AMT0320 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1090 FIELD OFFICE (CLASS 2) 2.000

0.000

620-00002  
 

2.000

EACH

25,000.00000 50,000.002.000

0.00

1095 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

1100 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

CAT 68,000.000.0068,000.00CURRENT AMT0400 $ $ $

$20,419,807.712,779,202.07$28,867,251.91$CURRENT AMTPROJECT TOTAL


